
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9667 MP 79.47 South Scale Pit O'Bunco Engineerin... 6/14/2021

Calculated by Date Work Started Date Work Completed  Date

Jon Lund 11/5/2021 9/2/2021

Inspector Date Reviewed by Date
Jon Lund 10/6/2021 Clint Bucknell 11/8/2021

Checked by Date Materials Mgr. Date Materials

Dean A. Long 11/10/2021 Yes



Bid Item 6
SOUTH SCALE PIT REPLACEMENT

Group # 1
Lump Sum (L.S)
Estimate # 5
$/Unit: 290,545.00 South Scale Pit Only

Date / Station / Calc / Quantity
10-6-21 to 11-5-21

See attached spreadsheet.

Okay to pay = $ 55,821.00

Activity Summary:
10-5-21 Added (64) 3/4" x 2" bolts and (64) 3/4" hex nuts missed on Estimate 4;
10-6-21 Placed and compacted the 7th lift of gravel backfill for walls;
10-7-21 Placed and compacted the 8th and 9th 6-inch lifts of gravel backfill for walls;

10-11-21 Placed the 10th, 11th and 12th 6 inch lifts of gravel backfill for walls; All passed >/=95%;
10-12-21 Placed the 13th 6 inch lift of gravel backfill for walls; Passed >/=95%;
10-13-21 Placed and compacted the last lift of CSBC on the west end of the pit.
Formed and braced the west approach slab.
Placed gravel backfill for walls along the north side of the retaining wall; Approximately 0.91 CY;
10-14-21 Placed CSBC along the south scale pit's south wall, east wall and north wall;
Drilled (8) 7/8 in. diam. holes in each pavement seat per plan sheet S10.
10-15-21 Installed Approach Slab Bottom Mat Rebar
SW Bar:
#4 (6) 14'-8" = 59 LBS
#8 (21) 20'-2" = 1131 LBS
#5 (28) 14'-8" = 428 LBS

Day Total = 1,618 LBS

10-18-21 Installed Approach Slab Bottom Mat Rebar
SE Bar:
#4 (6) 14'-8" = 59 LBS
#8 (21) 20'-2" = 1131 LBS
#5 (28) 14'-8" = 428 LBS

Day Total = 1,618 LBS

10-18-21 Installed (16) resin bonded anchors;



Set in place all 28 dowel bar pvc sleeves and stainless steel dowel bars;
Laid out roofing felt over both pavement seats; 15' long by 10" wide = 12.45 Square Feet x 2 = 
24.9 Sq. Ft.
Installed polystyrene against pavement seat faces; 15' x 0.71' = 10.6 Sq. Ft. x 2 = 21.2 Sq. Ft.
Installed 16 resin bonded anchors using Hilti RE100 epoxy;

10-20-21 Installed Approach Slab Top Mat Rebar
SW Bar:
#5 (17) 14'-8" = 260 LBS
#6 (37) 20'-2" x 7" = 1153 LBS
#5 U-Bar (37) 1' x 7.5" x 1' = 100 LBS

SE Bar:
#5 (17) 14'-8" = 260 LBS
#6 (37) 20'-2" x 7" = 1153 LBS
#5 U-Bar (37) 1' x 7.5" x 1' = 100 LBS

Total = 3,026 LBS

Replaced dobes with 9-1/4" plastic chairs in the two approach slab top mats; (25) each slab;

10-21-21 
Installed all chromium deck rebar including chairs:
Scale Deck Bottom Mats
SW and SE Bar:
#9 (42) 11'-9" = 1678 LBS
#5 (26) 19'-8" = 533.5 LBS
#5 (8) 7'-0" = 58.5 LBS

Scale Deck Top Mats
SW and SE Bar:
#5 (60) 11'-9" = 735 LBS
#5 (26) 19'-8" = 533.5 LBS
#5 (8) 7'-0" = 58.5 LBS

2" plastic chair strips
SW Deck = 38
SE Deck = 38

10-22-21
Poured both approach slabs with 4000 A cement concrete;
Applied curing compound;

10-25-21 Installed (68) falsework galvanized brackets which include nuts and threaded J-bolts 
and transverse threaded rods;
Used 6.5 oz. of Zinc It to coat falsework brackets, threaded attachments and nut and deck coping;

10-26-21 Poured 15 CY of 4000D cement concrete for the two scale decks;



Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

006.06 High Strength 
Bolts

Jinn Her RAM-
0013.1

7
1, 
2, 5

Mfr. 
Certificate of 
Compliance 
per Stnd. 
Spec. 1-06.3

Y 10-5-21 64 EACH

006.06 South Central 
Region Special

Haiyan Fuhong 3/4-10 Nut RAM-
0020

5 Mfr. 
Certificate of 
Compliance 
per Stnd. 
Spec. 1-06.3

Y 10-5-21 64 EACH

006.08.
11

Gravel BKF for 
Walls

Cal Portland RAM-
0021

8 1 
ACCEPTANC
E SAMPLE 
PER 1000 
TON

Y 10-6-21 7.86 CY

006.08.
11

Gravel BKF for 
Walls

Cal Portland RAM-
0021

8 1 
ACCEPTANC
E SAMPLE 
PER 1000 
TON

Y 10-7-21 15.72 CY

006.08.
11

Gravel BKF for 
Walls

Cal Portland RAM-
0021

8 1 
ACCEPTANC
E SAMPLE 
PER 1000 
TON

Y 10-11-21 11.03 CY

006.08.
11

Gravel BKF for 
Walls

Cal Portland RAM-
0021

8 1 
ACCEPTANC
E SAMPLE 
PER 1000 
TON

Y 10-12-21 5.97 CY

006.08.
11

Gravel BKF for 
Walls

Cal Portland RAM-
0021

8 1 
ACCEPTANC
E SAMPLE 
PER 1000 
TON

Y 10-13-21 0.91 CY

006.12.
02

Rebar-Deformed 
Steel Bars

Nucor Steel QPL-0011 221
5

Manufacturer'
s Certification 
of 
Compliance 
with Certified 
Mill Test 
Reports each 
shipment

Y 10-15-21 1,618 LBS

006.12.
02

Rebar-Deformed 
Steel Bars

Nucor Steel QPL-0011 221
5

Manufacturer'
s Certification 
of 
Compliance 
with Certified 
Mill Test 
Reports each 
shipment

Y 10-18-21 1,618 LBS

006.12.
05.07

Other
15 LB. Felt

Warrior Roofing 
Mfg.

15Lb. RAM-
0024

8 VISUAL Y 10-18-21 24.9 Sq.Ft.

Y 10-18-21 20.2 Sq. Ft.

006.12.
05.08

Dowel Bars for 
PCCP

Portland Bolt & 
Manufacturing

RAM-
0028

7
2

Mfr. 
Certificate of 
Compliance 
per Stnd. 
Spec. 1-06.3

Y 10-18-21 28 EACH

006.12.
05.05

Bridge Approach 
Slab Type B 
Anchors

Valley Nut & Bolt RAM-
0025

7
2

Y 10-18-21 16 EACH



006.04.
01

Epoxy Bonding 
Agent Type IV

Hilti HIT-RE 100 QPL-0009 112
5

Satisfactory 
test report 
from State 
Materials 
Laboratory

Y 10-18-21 2.5 Kits

006.12.
03

Epoxy Coated 
Rebar

Western 
Coatings Inc.

QPL-0013 511
0

'APPROVED 
FOR 
SHIPMENT' 
Tag/Stamp

Y 10-20-21 3,026 LBS

006.12.
03.01

Rebar Plastic 
Support Devices

Dayton Superior Aztec Tower 
Chair

QPL-0036 310
1

VISUAL Y 10-20-21 50 EACH

006.02 Rebar-Deformed 
Steel Bars

Cascade Steel CS 100 RAM-
0026

2, 8 Manufacturer'
s Certification 
of 
Compliance 
with Certified 
Mill Test 
Reports each 
shipment

Y 10-21-21 3,597 LBS

006.12.
03.01

Rebar Plastic 
Support Devices

Dayton Superior E-Z Chairs QPL-0037 310
1

VISUAL Y 10-21-21 76 EACH

006.12.
07.01

Concrete Class 
4000A w/ air

ECP Cle Elum 
Plant

302M RAM-
0023.1

1, 2 Acceptance 
per Stnd. 
Spec. 6-02.3
(5)

Y 10-22-21 30 CY

006.12.
07.09

Liquid Membrane 
Curing 
Compounds

W.R. Meadows 1100-Clear QPL-0050 111
5

Satisfactory 
test report 
from State 
Materials 
Laboratory for 
each lot

Y 10-22-21 2.5 GALS

006.11.
08

South Central 
Region Special
Gamco Hanger 
Bracket

Tacoma Screw RAM-
0030.3

7
2

Proposal 
accepted 
G.Swett

Y 10-25-21 68 BRACKETS

006.11.
08

South Central 
Region Special
Falsework Nut 
3/4"

Tacoma Screw RAM-
0030.2

7
2

Proposal 
accepted 
G.Swett

Y 10-25-21 136 NUTS

006.11.
08

South Central 
Region Special
Falsework Rod 
3/4" 

Tacoma Screw RAM-
0030.1

7
2

Proposal 
accepted 
G.Swett

Y 10-25-21 56 J-BOLTS

006.11.
08

South Central 
Region Special
Falsework Rod 
3/4" 

Tacoma Screw RAM-
0030.1

7
2

Proposal 
accepted 
G.Swett

Y 10-25-21 6 THREADE...

006.11.
08.01

Other
Cold Galvenizing 
Spray

CRC Industries Zinc-It QPL-0035 311
1

Visual Y 10-25-21 6.5 OZ.

Y 10-26-21 15 CY

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0006 SOUTH SCALE PIT 
REPLACEMENT 

01 11/5/21 L.S. 55,82... 047 DAL 11/12/21 EK 11/17/21 5

Attachments



DOT Form IP 422-635ER EF
       Revised 4/2009

Lump Sum Bid Item 
Tracking Sheet.xlsx
Microsoft Excel 
Worksheet
84.4 KB

9667 Weigh Scale Parts 
List for FNRs.xlsx
Microsoft Excel 
Worksheet
14.3 KB



9667 I-90 / CLE ELUM VICINITY WB WEIGH STATION - PRESERVATION

SCALE PIT LOAD CELL, WEIGH FRAME AND DECK COPING PARTS LIST

Item QTY Description
1 16  PLate 1" x 16" 22" 

2 16  PLate 1" x 10" 15 1/2" 

3 16  PLate 1" x 8" 16" 

4 16  PLate 1" x 8" 9" 

5 16  PLate 1" x 8" 8" 

6 16  PLate 1" x 8" 8"

7 32  PLate 1/2" x 4" 4"

8 32  PLate 1/2" x 4" 22 9/16"

9 32  PLate 1/2" x 4" 22 9/16" 

10 4 Angle 3" X 3" X 1/2" 

11 4  Angle 3" X 3" X 1/4" 

12 8  C Channel 8" X 11.5 

13 8  C Channel 8" X 11.5 141 9/16" 

14 8  W Beam 24" X 84 238" 

15 16  W Beam 14" X 38 107 1/4" 

16 8  T Shape 6 X 13 84 1/4" 

17 8 T Shape 6 X 13 84 1/4" 

18 16  SQ SOLID BAR 4" X 4" 7" 

19 8  Flat Bar  1" X 1/2" 

20 8  Flat Bar 1" X 1/2" 143" 

21 920 1/2" STUD SHEAR CONNECTOR 5" 

22 640 1" STUD SHEAR CONNECTOR 5" 

23 96 1 1/8" THREADED ROD - ANCHOR 15" 

24 32 1 1/8"-7 HHCS BOLT - CHECK BOLT 6" 

25 64 3/4"-10 HHCS BOLT 3" 

26 32 3/4"-10 HHCS BOLT 1 3/4" 

27 128 3/4"-10 HHCS BOLT 2"  

28 16 3/8"-16 HHCS BOLT 1 1/2" 

29 16 3/8"-16 HHCS BOLT 3/4" 

30 96 1 1/8"-7 HEX NUT @ ANCHORS 

30 192 1 1/8"-7 HEX NUT @ ANCHORS 

31 32 1 1/8"-7 HEX NUT @ CHECK BOLTS 

32 32 1 1/8"-7 HEX JAMB NUT @ CHECK BOLTS 

33 64 3/4"-10 HEX NUT 

34 128 3/4"-10 HEX NUT 

35 16 3/8"-16 HEX NUT 

36 96 1 1/8" WASHER 

37 256 3/4" WASHER 

38 16 3/8" WASHER 

39 64 3/4" LOCK WASHER 

40 16  Angle 3" X 3" X 1/4" 

41 16  Angle 3" X 3" X 1/4" 



42 16  Angle 3" X 3" X 1/4" 



9667 I-90 / CLE ELUM VICINITY WB WEIGH STATION - PRESERVATION

SCALE PIT LOAD CELL, WEIGH FRAME AND DECK COPING PARTS LIST

Location RAM
Bottom Plate Load Cell Assy. G4 6.2

Intermediate Plate under Check Plate Assy. G4 6.2

Bottom Plate under Load Cell G4 6.2

Flange Welded to Main Beam Girder E4/F4 6.2

Flange Welded to Main Beam Girder E4/F4 6.2

Plate under Beam on top of Load Cell G4 6.2

Flange Welded to Main Beam Girder E4/F4 6.1

Punched Web Plates welded to Main Girder 6.1

Web Plates Welded to Main Girder 6.1

End Pit Coping Angle K5 6.4

Side Pit Coping Angle L5 6.6

Side Deck Coping C Channel Weigh Frame J5 6.5

End Deck Coping C Channel Weigh Frame H5 6.5

Main Beam Girder Weigh Frame D4 12.1

Cross W Beam Weigh Frame B2 12.2

Triangle T Shape Weigh Frame C3 12.2

Triangle T Shape Weigh Frame C3 12.2

Load Cell Assy. 11.1

Welded to Deck Coping Assy. H5 6.3

Welded to Deck Coping Assy. J5 6.3

Weld Studs All Copping Assy. 8.1 REMOVE 20 from Estimate 4 for BI 5 & 6

Weld Studs All Copping Assy. 8.2

Stainless Threaded Anchor Rod  G4 11.4

Load Cell Assy. Check Bolt 11.4

Plate Bolt Load Cell to Beam Flange G4 11.4

BottomLoad Cell Plate Bolt 11.5

Flange Beam Connector Bolt B2 13.1 Need to add 64 to Estimate 5 for BI 5 & 6

Load Cell Assy. Ground Bolt on Main Beam G4 13.1

Load Cell Assy Bottom Plate Ground Bolt G4 19

Stainless Threaded Anchor Rod Nut G4 14.2

Stainless Threaded Anchor Rod Nut G4 14.2

Load Cell Assy. Check Bolt Nut G4 14.2

Load Cell Assy. Check Bolt  Jam Nut G4 14.2

Load Cell to Main Beam Nut G4 14.3

Flange Beam Connector Nut B2 20 Need to add 64 to Estimate 5 for BI 6

Load Cell Assy. Ground Nut on Beam G4 14.4

Threaded Anchor Rod Nut G4 15.3

Flange Beam Connector Washer B2 13.2

Load Cell Assy. Ground Washer on Beam G4 15.1

Load Cell to Main Beam Washer G4 14.5

Anchor Rod Angle 19" 6.6

Anchor Rod Angle 19" 6.6



Anchor Rod Angle 15" 6.6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 2 - Removing Existing Sturcture

Lump Sum Amount -  $ 69,619.00 Plan Sheet S1 Shows Extents of Removal which does not include shoring extents.

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 50.00% $17,500.00

Scale Pit Approach Slabs $10,400.00 15.00% $1,560.00

Sidewalk, Curb and Gutter $1,800.00 30.00% $540.00

Scale Pit Steel Frames & Internal Components $22,419.00 50.00% $11,209.50

$69,619.00 $30,809.50

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 15.00% $1,560.00

Sidewalk, Curb and Gutter $1,800.00 50.00% $900.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

$69,619.00 $2,460.00

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 50.00% $17,500.00

Scale Pit Approach Slabs $10,400.00 $0.00

Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 50.00% $11,209.50

$69,619.00 $28,709.50

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 35.00% $3,640.00

Sidewalk, Curb and Gutter $1,800.00 20.00% $360.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

$69,619.00 $4,000.00

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 35.00% $3,640.00

Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5



$69,619.00 $3,640.00

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 $0.00

Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

$69,619.00 $0.00

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 $0.00

Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

$69,619.00 $0.00

ESTIMATE #7

ESTIMATE #6



Plan Sheet S1 Shows Extents of Removal which does not include shoring extents.

Total % Total Paid

Complete to Date

50.00% $17,500.00

15.00% $1,560.00

30.00% $540.00

50.00% $11,209.50

$30,809.50

Total % Total Paid

Complete to Date

50.00% $17,500.00

30.00% $3,120.00

80.00% $1,440.00

50.00% $11,209.50

$33,269.50

Total % Total Paid

Complete to Date

100.00% $35,000.00

30.00% $3,120.00

80.00% $1,440.00

100.00% $22,419.00

$61,979.00

Total % Total Paid

Complete to Date

100.00% $35,000.00

65.00% $6,760.00

100.00% $1,800.00

100.00% $22,419.00

$65,979.00

Total % Total Paid

Complete to Date

100.00% $35,000.00

100.00% $10,400.00

100.00% $1,800.00

100.00% $22,419.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5



$69,619.00

Total % Total Paid

Complete to Date

100.00% $35,000.00

100.00% $10,400.00

100.00% $1,800.00

100.00% $22,419.00

$69,619.00

Total % Total Paid

Complete to Date

100.00% $35,000.00

100.00% $10,400.00

100.00% $1,800.00

100.00% $22,419.00

$69,619.00

ESTIMATE #7

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 3 - Scale Pit Drainage

Lump Sum Amount -  $ 14,000.00

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 0.00% $0.00

Sump Pumps & Piping $2,000.00 0.00% $0.00

Drain Pipe $2,500.00 0.00% $0.00

$14,000.00 $0.00

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 50.00% $4,750.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 20.51% $512.82

$14,000.00 $5,262.82

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 50.00% $4,750.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 20.83% $520.83

$14,000.00 $5,270.83

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 $0.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 7.48% $187.02

$14,000.00 $187.02

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 $0.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 51.17% $1,279.25

$14,000.00 $1,279.25

%

Amount Complete Amount Due

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5

ESTIMATE #6



Type 1 Catch Basins $9,500.00 $0.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 $0.00

$14,000.00 $0.00

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 $0.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 $0.00

$14,000.00 $0.00

ESTIMATE #7



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

50.00% $4,750.00

0.00% $0.00

20.51% $512.82

$5,262.82

Total % Total Paid

Complete to Date

100.00% $9,500.00

0.00% $0.00

41.35% $1,033.65

$10,533.65

Total % Total Paid

Complete to Date

100.00% $9,500.00

0.00% $0.00

48.83% $1,220.67

$10,720.67

Total % Total Paid

Complete to Date

100.00% $9,500.00

0.00% $0.00

100.00% $2,499.92

$11,999.92

Total % Total Paid

Complete to Date

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5

ESTIMATE #6



100.00% $9,500.00

0.00% $0.00

100.00% $2,499.92

$11,999.92

Total % Total Paid

Complete to Date

100.00% $9,500.00

0.00% $0.00

100.00% $2,499.92

$11,999.92

ESTIMATE #7



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item  4 - Shoring or Extra Excavation CL. A

Lump Sum Amount -  $ 30,000.00

%

Amount Complete Amount Due

Engineering $5,000.00 100.00% $5,000.00

Install Shoring North Pit $10,000.00 100.00% $10,000.00

Remove Shoring North Pit $2,500.00 0.00% $0.00

Install Shoring South Pit $10,000.00 0.00% $0.00

Remove Shoring South Pit $2,500.00 0.00% $0.00

$30,000.00 $15,000.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 $0.00

Install Shoring South Pit $10,000.00 5.00% $500.00

Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $500.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 15.00% $375.00

Install Shoring South Pit $10,000.00 95.00% $9,500.00

Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $9,875.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 85.00% $2,125.00

Install Shoring South Pit $10,000.00 $0.00

Remove Shoring South Pit $2,500.00 5.00% $125.00

$30,000.00 $2,250.00

%

Amount Complete Amount Due

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5



Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 $0.00

Install Shoring South Pit $10,000.00 $0.00

Remove Shoring South Pit $2,500.00 95.00% $2,375.00

$30,000.00 $2,375.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 $0.00

Install Shoring South Pit $10,000.00 $0.00

Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $0.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 $0.00

Install Shoring South Pit $10,000.00 $0.00

Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $0.00

ESTIMATE #7

ESTIMATE #6



Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$15,000.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

0.00% $0.00

5.00% $500.00

0.00% $0.00

$15,500.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

15.00% $375.00

100.00% $10,000.00

0.00% $0.00

$25,375.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

100.00% $2,500.00

100.00% $10,000.00

5.00% $125.00

$27,625.00

Total % Total Paid

Complete to Date

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5



100.00% $5,000.00

100.00% $10,000.00

100.00% $2,500.00

100.00% $10,000.00

100.00% $2,500.00

$30,000.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

100.00% $2,500.00

100.00% $10,000.00

100.00% $2,500.00

$30,000.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

100.00% $2,500.00

100.00% $10,000.00

100.00% $2,500.00

$30,000.00

ESTIMATE #7

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 5 - North Scale Pit Replacement

Lump Sum Amount -  $ 290,545.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 0.00% $0.00

Retaining Walls $81,900.00 0.00% $0.00

Plinth Blocks $10,500.00 0.00% $0.00

Scale Deck $18,000.00 0.00% $0.00

Approach Slabs $21,000.00 0.00% $0.00

Steel Reinforcing Bar $37,380.00 0.00% $0.00

Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 100.00% $67,200.00

Retaining Walls $81,900.00 50.00% $40,950.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 50.00% $18,690.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $126,840.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 50.00% $40,950.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $40,950.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 100.00% $10,500.00

Scale Deck $18,000.00 $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 5.00% $1,869.00

Weigh Frame $54,565.00 100.00% $54,565.00

$290,545.00 $66,934.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 100.00% $18,000.00

Approach Slabs $21,000.00 100.00% $21,000.00

Steel Reinforcing Bar $37,380.00 45.00% $16,821.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $55,821.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

50.00% $40,950.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

50.00% $18,690.00

0.00% $0.00

$126,840.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

50.00% $18,690.00

0.00% $0.00

$167,790.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

0.00% $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



0.00% $0.00

55.00% $20,559.00

100.00% $54,565.00

$234,724.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

100.00% $18,000.00

100.00% $21,000.00

100.00% $37,380.00

100.00% $54,565.00

$290,545.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

100.00% $18,000.00

100.00% $21,000.00

100.00% $37,380.00

100.00% $54,565.00

$290,545.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

100.00% $18,000.00

100.00% $21,000.00

100.00% $37,380.00

100.00% $54,565.00

$290,545.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 6 - South Scale Pit Replacement

Lump Sum Amount -  $ 290,545.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 0.00% $0.00

Retaining Walls $81,900.00 0.00% $0.00

Plinth Blocks $10,500.00 0.00% $0.00

Scale Deck $18,000.00 0.00% $0.00

Approach Slabs $21,000.00 0.00% $0.00

Steel Reinforcing Bar $37,380.00 0.00% $0.00

Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 0.00% $0.00

Retaining Walls $81,900.00 0.00% $0.00

Plinth Blocks $10,500.00 0.00% $0.00

Scale Deck $18,000.00 0.00% $0.00

Approach Slabs $21,000.00 0.00% $0.00

Steel Reinforcing Bar $37,380.00 0.00% $0.00

Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 25.00% $9,345.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $9,345.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 100.00% $67,200.00

Retaining Walls $81,900.00 100.00% $81,900.00

Plinth Blocks $10,500.00 100.00% $10,500.00

Scale Deck $18,000.00 $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 30.00% $11,214.00

Weigh Frame $54,565.00 100.00% $54,565.00

$290,545.00 $225,379.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 100.00% $18,000.00

Approach Slabs $21,000.00 100.00% $21,000.00

Steel Reinforcing Bar $37,380.00 45.00% $16,821.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $55,821.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

25.00% $9,345.00

0.00% $0.00

$9,345.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

0.00% $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



0.00% $0.00

55.00% $20,559.00

100.00% $54,565.00

$234,724.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

100.00% $18,000.00

100.00% $21,000.00

100.00% $37,380.00

100.00% $54,565.00

$290,545.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

100.00% $18,000.00

100.00% $21,000.00

100.00% $37,380.00

100.00% $54,565.00

$290,545.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

100.00% $18,000.00

100.00% $21,000.00

100.00% $37,380.00

100.00% $54,565.00

$290,545.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 14 - Project Temporary Traffic Control

Lump Sum Amount -  $ 5,000.00

Unit Price Working Days Amount Due

$50.00 13 $650.00

$50.00 25 $1,250.00

$50.00 21 $1,050.00

$50.00 21 $1,050.00

$50.00 20 $1,000.00

$50.00 $0.00

$50.00 $0.00

100



Total % Total Paid

Est. # Complete to Date

1 13.00% $650.00

2 38.00% $1,900.00

3 59.00% $2,950.00

4 80.00% $4,000.00

5 100.00% $5,000.00

6 100.00% $5,000.00

7 100.00% $5,000.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 16 - Structure Surveying

Lump Sum Amount -  $ 9,000.00

%

Amount Complete Amount Due

Survey North Scale Pit $4,500.00 50.00% $2,250.00

Survey South Scale Pit $4,500.00 50.00% $2,250.00

Survey North Scale Pit $4,500.00 10.00% $450.00

Survey South Scale Pit $4,500.00 0.00% $0.00

Survey North Scale Pit $4,500.00 15.00% $675.00

Survey South Scale Pit $4,500.00 25.00% $1,125.00

Survey North Scale Pit $4,500.00 5.00% $225.00

Survey South Scale Pit $4,500.00 5.00% $225.00

Survey North Scale Pit $4,500.00 20.00% $900.00

Survey South Scale Pit $4,500.00 20.00% $900.00

Survey North Scale Pit $4,500.00 $0.00

Survey South Scale Pit $4,500.00 $0.00



Total % Total Paid

Est. # Complete to Date

1 50.00% $2,250.00

1 50.00% $2,250.00

2 60.00% $2,700.00

2 50.00% $2,250.00

3 75.00% $3,375.00

3 75.00% $3,375.00

4 80.00% $3,600.00

4 80.00% $3,600.00

5 100.00% $4,500.00

5 100.00% $4,500.00

6 100.00% $4,500.00

6 100.00% $4,500.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 17 - ADA Features Surveying

Lump Sum Amount -  $ 1,000.00

%

Amount Complete Amount Due

$1,000.00 0.00% $0.00

$1,000.00 0.00% $0.00

$1,000.00 0.00% $0.00

$1,000.00 0.00% $0.00

$1,000.00 0.00% $0.00

$1,000.00 $0.00

$1,000.00 $0.00



Total % Total Paid

Est. # Complete to Date

1 0.00% $0.00

2 0.00% $0.00

3 0.00% $0.00

4 0.00% $0.00

5 0.00% $0.00

6 0.00% $0.00

7 0.00% $0.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 24 - SPCC PLAN

Lump Sum Amount -  $ 500.00

%

Amount Complete Amount Due

$500.00 100.00% $500.00

$1,000.00 $0.00

Std Spec 1-07.15(1)

When the written SPCC Plan is accepted by the Contracting Agency, the Contractor shall

receive 50 percent of the lump sum Contract price for the plan.

The remaining 50 percent of the lump sum price will be paid after the materials and

equipment called for in the plan are mobilized to the project.

The lump sum payment for the “SPCC Plan” shall be full pay for all costs associated with

creating and updating the accepted SPCC Plan, and all costs associated with the set

up of prevention measures and for implementing the current SPCC Plan as required by

this Specification.



Total % Total Paid

Est. # Complete to Date

1 100.00% $500.00

2 100.00% $500.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 25 - Electronic Ticketing System

Lump Sum Amount -  $ 1,000.00

%

Amount Complete Amount Due

$1,000.00 0.00% $0.00

$1,000.00 0.00% $0.00

$1,000.00 25.00% $250.00

$1,000.00 25.00% $250.00

$1,000.00 50.00% $500.00

$1,000.00 $0.00

$1,000.00 $0.00

Contract Provisions Page 23

33 Payment

34 Payment will be made for the following bid item when included in the proposal:

35

36 “Electronic Ticketing System”, lump sum.

37 The lump sum contract price for “Electronic Ticketing System” shall be full pay

38 for all costs related to providing all equipment, information, and reporting. All

39 quality control procedures including technical support and on-site training shall

40 be included in the Contract lump sum price.



Total % Total Paid

Est. # Complete to Date

1 0.00% $0.00

2 0.00% $0.00

3 25.00% $250.00

4 50.00% $500.00

5 100.00% $1,000.00

6 100.00% $1,000.00

7 100.00% $1,000.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 26 - Erosion Control & Water Pollution Prevention

Lump Sum Amount -  $ 2,500.00

Unit Price Working Days Amount Due

$25.00 13 $325.00

$25.00 25 $625.00

$25.00 21 $525.00

$25.00 21 $525.00

$25.00 20 $500.00

$25.00 $0.00

$25.00 $0.00

100



Total % Total Paid

Est. # Complete to Date

1 13.00% $325.00

2 38.00% $950.00

3 59.00% $1,475.00

4 80.00% $2,000.00

5 100.00% $2,500.00

6 100.00% $2,500.00

7 100.00% $2,500.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item  -  CO 2 - Added Pit Preparation

Lump Sum Amount -  $ 10,000.00

Group 01

%

Amount Complete Amount Due

$10,000.00 $0.00

$10,000.00 $0.00

%

Amount Complete Amount Due

$10,000.00 $0.00

$10,000.00 $0.00

%

Amount Complete Amount Due

$10,000.00 $0.00

$10,000.00 $0.00

%

Amount Complete Amount Due

$10,000.00 $0.00

$10,000.00 $0.00

ESTIMATE #4

ESTIMATE #5

ESTIMATE #6

ESTIMATE #7



Total % Total Paid

Complete to Date

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

$0.00

ESTIMATE #4

ESTIMATE #5

ESTIMATE #6

ESTIMATE #7



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item  - 

Lump Sum Amount -  $ 

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item  - 

Lump Sum Amount -  $ 

Unit Price Working Days Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

0



Total % Total Paid

Est. # Complete to Date

1 0.00% $0.00

2 0.00% $0.00

3 0.00% $0.00

4 0.00% $0.00

5 0.00% $0.00

6 0.00% $0.00

7 0.00% $0.00


